Appendix A SUMMARY OF TRANSITION PLAN TASKS AND TIMELINES

Transition Specific tasks Timeframes Comments
category
Systemic Regulatory changes to Chapter 5.00 In process.
Changes Scheduled to
become effective
January, 2017
Regulatory changes to Chapter 7.00 In process.
Scheduled to
become effective
January, 2017
Development of template for leases By January, 2015
Phasing in of lease template for | By January, 2016
providers
Locks on bedroom doors By January, 2016
Full Implementation of Positive | In process
Behavioral Supports
Full Implementation of Blueprint for | In process
Employment
Specific Transition plan for NEV Plan completion no | Plan implementation
Setting later than Sept. | no later than March
Changes 30,2015 16, 2019
Transition plan for Cardinal Cushing Same as above
Transition plan for Crystal Springs Same as above
Transition plan for Ledges Same as above
Transition plan for Charles River Same as above
Transition Plan for Berkshire Hills | Same as above
Music Academy
Transition Plan for DDS Central STOPS | Same as above
Transition Plan for SE STOPS Same as above
Transition Plan for Templeton Same as above
Transition Plan for Riverbrook Same as above
Transition Plan  for  Berkshire | Same as above
Meadows
Transition Plan for Archway Same as above
Transition Plan for Dr. Franklin | Same as above
Perkins
Transition Plan for C/W STOPS Same as above
Oversight of | Develop specific mechanism to | No later than June
changes monitor transition plans 30, 2015

50% of milestones across setting
specific transition plans are met

June 30, 2017

If 50% of milestones
are not met,
determine if change
to DDS Transition
Plan is needed.




75% of milestones across setting
specific transition plans are met

June 30, 2018

If 75% of milestones
are not met,
determine if change
to DDS Transition
Plan is needed.




